

Task Name	Start	End	Duration (days)
Project Learning/Research	9/1/16	10/2/16	31
1st Prototype Proposal	9/22/16	10/3/16	11
Portfolio & Logbooks	9/7/16	10/7/16	30
Sensors Selection	10/3/16	10/7/16	4
Weekly Neurotouch	10/9/16	10/10/16	1
Physical Model for Snapshot Day	10/9/16	10/10/16	1
Snapshot Day	10/10/16	10/11/16	1
Monthly 1st Monday	10/2/16	10/3/16	1
1st Prototype Due Date	10/15/16	10/14/16	1
Weekly Neurotouch	10/16/16	10/17/16	1
Weekly Neurotouch	10/25/16	10/24/16	1
Weekly Neurotouch	10/30/16	10/31/16	1
Wikipedia	10/3/16	11/4/16	32
1st Prototype Complete	11/3/16	11/4/16	1
Weekly Neurotouch	11/6/16	11/7/16	1
Portfolio & Logbooks	10/7/16	11/8/16	32
Weekly Neurotouch	11/13/16	11/14/16	1
Electrical Coding	10/14/16	11/14/16	31
Design Review	11/17/16	11/18/16	1
Team Citizenship	11/17/16	11/18/16	1
Weekly Neurotouch	11/27/16	11/28/16	1
Snapshot Day	12/1/16	12/2/16	1
Weekly Neurotouch	12/4/16	12/5/16	1
Midpoint Snapshot	12/5/16	12/6/16	1
Full Rendition Done	12/8/16	12/9/16	1
Portfolio, Wikipedia,	9/9/16	12/9/16	91
Weekly Neurotouch	12/11/16	12/12/16	1

